
 Project Status by Agency
Agency: Adjutant General
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20004R Contract A Ctr Strafford Barracks (Roof Repl, Window & Doors - 
Consultant) #1163-330126 (Grant 
#132GE801163)

Final inspection $247,210 ActiveJeffrey Shute Construction Admin.

CMK Corzilius Matuszewski Krause Architects 
PA

Amt. Expended: $247,210603 Beech Street

Manchester  NH 03104-    

20004R Contract B Ctr. Strafford Barracks (Roof Repl, Window & Doors). #1163-
330126 (Grant #132GE801163)

Awaiting NG, Subst compl sig & OK for final 
payment

$2,734,976 3/2/2010 ActiveJeffrey Shute 100% Complete. Obtain AO for end date.

James J. Welch & Co. Inc

Amt. Expended: $2,685,426Salem  MA 01970-    

80069R Contract B Concord Construction to Convert the current AASF into 
the STARC Readiness Center, Concord Military 
Reservation, Pembroke Road

Final Payment. $14,829,240 6/22/2004 ActiveRoger Dionne Substantial Completion.

Harvey Construction Corp  of NH

80342R Contract A Pembroke NH Regional Training Institute. On hold $3,619,381 On-Hold By 
BPW

Tom Carleton CA services on hold.

Oak Point Associates

80342R Contract C Pembroke NH Regional Training Institute On hold $16,500 On-Hold By 
BPW

Tom Carleton Commissioning

John F Penney Consulting Services Inc

80342R Contract D Concord NH Regional Training Institute On hold $0 On-Hold By 
BPW

Tom Carleton Quantum Construction Consultants  Structural 
analyis pending NTP.

80342R Contract E Concord NHARNG Regional Training Facilty Fence rental $223,225 ActiveThomas Momeyer Fence rental

Greene & Russell, Inc.

80369R Contract C Ctr. Strafford Combat Trail Construction. Close $245,510 3/27/2012 ActiveRoger Dionne Complete

Jeremy Hiltz Excavating

80545R Contract B Statewide Facilities Analysis & Sustainment Plan Deliverables. $624,300 ActiveBeverly Kowalik Site visits completed, working on deliverables.

DuBois & King Inc

80582R Contract C Concord NHARNG Readiness Center Energy Upgrades Complete $1,088,569 6/26/2012 ActiveGordon Graham Punch List/CO's

Meridian Construction Corp

80591R Contract A Ctr. Strafford Design/Build NHARNG Maintenance Shed. Close $329,621 7/26/2011 ActiveGary Brown Construction 100%. Final payment processing

David R Whitcher Builder Inc

80594R Contract A Milford Milford RC Addition (Design Only - Consultant). Complete $121,090 ActiveGary Brown Construction admin.  NG to pursue additional 
funds. Pending final payment

Dignard Architectural Services
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80594R Contract B Milford Milford RC Renovation (Design Only - 
Consultant).

Complete $40,180 ActiveGary Brown Construction admin. Pending final payment

Dignard Architectural Services

80594R Contract C Milford Milford RC Renovation & Addition Construction Alt order. Complete $1,837,834 6/26/2012 ActiveGary Brown Turnstone awarded.  Construction 99% 
Punchlist pending

Turnstone Corporation

80613R Contract A Statewide Franklin RC Site Improvements (Design Only - 
Consultant).

Final payment $75,266 ActiveRoger Dionne Construction Admin

Appledore Engineering Inc

80613R Contract B Statewide Franklin & Portsmouth RC Site Improvements. Final Payment $1,623,000 5/22/2012 ActiveRoger Dionne Substantial Completion

Nelson Communications Svcs. Inc.

80614R Lebanon Lebanon RC Site Improvements (Design). $600,000 ActiveJobie Chase To Project Mgr. 9/7/11.

80614R Contract A Lebanon Lebanon RC Site Improvements (Design). Construction support $68,364 ActiveJobie Chase 100% Drawings

Appledore Engineering Inc

80614R Contract B Lebanon Lebanon Site Improvements Shop Drawing reviews $598,000 6/25/2013 ActiveJobie Chase Project awarded to L&M Service Contractors

80615R Portsmouth Portsmouth RC Site Improvements (DESIGN). $785,000 ActiveRoger Dionne Combined with Franklin 80613R

80615R Contract A Portsmouth Portsmouth RC Site Improvements (DESIGN). Final payment $75,565 ActiveRoger Dionne Construction Admin

Appledore Engineering Inc

80616R Contract A Center Strafford Historic Renovation of 2nd Floor Admin. Bldg. 
(Design).

Complete $71,600 ActiveGary Brown Design complete.  Construction admin.

CMK Corzilius Matuszewski Krause Architects 
PA

80618R Concord Bldg. A (USPFO) Roof Top Unit (RTU) 
Replacement Design.

$175,000 ActiveBeverly Kowalik To Project Manager 9-7-11.  Received revised 
work request 4/20/12

80618R Contract A Concord Bldg. A (USPFO) Roof Top Unit (RTU) 
Replacement Design.

Construction admin. $20,500 ActiveBeverly Kowalik Consultant Services NTP 9/19/11.  Const. 
Admin.

Yeaton Associates, Inc.

80618R Contract B Concord Bldg. A and H (USPFO) Roof Top Unit (RTU) 
Replacement Design.

Close-out $209,509 4/24/2012 ActiveBeverly Kowalik 99%.  Waiting for record drawings/Final Req.

Stallion Builders, LLC

80659R Concord Bldg. B HVAC Upgrade. $400,000 InactiveTimothy Smith

80659R Contract A Concord Bldg. B HVAC Upgrade. Construction Admin. $43,000 ActiveTimothy Smith 100% design

Dignard Architectural Services

80659R Contract B Concord Building B & C HVAC Upgrade. 100% Construction $390,677 6/25/2013 ActiveTimothy Smith 57% Construction

Schroeder Construction Management, Inc.

80660R Contract A Concord Bldg. H (CMS) MAU Replacement. Close-out $8,000 ActiveBeverly Kowalik NTP 4/2/12.  Combined with 80618R

Yeaton Associates, Inc.
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80661R Contract A Concord Building 'D'  Roof and Renovations (Design). Construction admin. ongoing. $48,000 ActiveTimothy Smith Construction admin.

Dignard Architectural Services

80661R Contract B Concord Building 'D'  Roof and Renovations. Close out $1,044,000 5/29/2012 ActiveTimothy Smith 100% construction. Warranty pending

J.C.N. Construction Co  Inc

80662R Contract B Rochester Rochester Annex Bldg. Renovations & Roof 
Replacement.

Close $757,603 5/29/2012 ActiveRoger Dionne To Project Manager 1/26/12.  Substantial 
completion 4/12 Complete

Pine Brook Corporation

80673R Ctr. Strafford Design/Build New EST Bldg. - Center Strafford. Alt no time, Alt no money $1,228,000 ActiveGary Brown To Project Manager 4/5/12.  Design/Build

80673R Contract A Center Strafford Design/Build New EST Bldg. - Center Strafford. Construction 100% (2) bldgs  NG Co's ongoing $1,297,785 5/22/2012 ActiveGary Brown Construction 80%

Mark Carrier Construction, Inc.

80715R Rochester Rochester "Annex" Site Improvements. Construction Support $589,000 ActiveJobie Chase Design Complete

80715R Contract A Rochester Rochester Site Improvements Monitoring the site and awaiting spring $484,690 5/28/2013 ActiveJobie Chase Site closed up for winter

SUR Construction, Inc.

80719R Nashua Nashua Readiness Center Site  Improvements. Construction support $30,000 ActiveJobie Chase Design completed

80719R Contract A Nashua Nashua Site Improvements Construction & close up site for winter $877,145 6/25/2013 ActiveJobie Chase Construction

Jeremy Hiltz Excavating

80720R Center Strafford Center Strafford Barracks Renovations. $600,000 ActiveGary Brown To Project Manager 5/15/13

80720R Contract A Center Strafford Center Strafford Barracks Renovations. Construction at 60% $779,893 6/25/2013 ActiveGary Brown  Funding approved 10/7/13. 30% Construction

Meridian Construction Corp

80724R Franklin Franklin Readiness Center Building 
Improvements.

$951,651 ActiveJames Haggett Design Phase 95% Design.

80724R Contract A Franklin Franklin Readiness Center Renovations G & C prep $850,000 12/3/2013 ActiveJames Haggett Bidding

80731R Littleton Littleton Readiness Center Addition/Alteration. 90% Design $1,500,000 ActiveJeffrey Shute To Project Manager 7/22/13.  35% Design by 
Guard

80744R Manchester Manchester Readiness Center Bldg. 
Sustainment.

$720,000 ActiveJeffrey Shute To Project Manager 8/26/2013
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